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Dental Fiscal Intermediary (Delta Dental)

Dental Claim/ Encounter [837D] Yes Dec-01 Yes Oct-02 Yes Oct-02 Aug-03 Yes Sep-03 Sep-03

Remittance Advice [835] - Dental Yes Dec-01 Yes Sep-04 Yes Sep-04 Oct-04 No Nov-04 Dec-06

Claim Status Inquiry [276] - Dental Yes Dec-01 Yes Oct-02 Yes Dec-02 Aug-03 Yes Sep-03 Oct-03

Claim Status Response [277] - Dental Yes Dec-01 Yes Oct-02 Yes Dec-02 Aug-03 Yes Sep-03 Oct-03

Request for Auth. of Serv [278]-Dental Yes Dec-01 No --   1 No --   1 --   1 No --   1 --   1

Response for Auth. of Serv [278]-Dental Yes Dec-01 No --   1 No --   1 --   1 No --   1 --   1

Footnotes:
1.     DHS has determined that the current 278 transaction standard does not support implementation for the Denti-Cal program.  DHS will continue to work with the ANSI ASC X12 
organization to facilitate the inclusion of required dental fields in the 278 transaction.  When an appropriate version of the standard for the 278 is adopted under HIPAA, DHS will 
complete development and implementation.
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(Yes/No indicates the phase is complete)

TestingRemediation

HIPAA
Compliance

DHS Office of

Information Contained in this Document is Subject to Change
Date:  2/23/2006
Version:  1.0 1


